COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/27/2005

ESTIMATE SUMMARY 07:44:06
CONTID: C13968 ESTIMATE NO: 0012 PROG SPEC YR:2002
PCN: 13968-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 181.( DAYS TIME ALLOW: 240 WORK DAYS
I25 Railroad Bridge in Castle Rock PERCENT TIME: 75.42 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: IM 0252-360
I25 Railroad Bridge in Castle Rock
NAME OF ROAD: I-25
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 07/23/2005 DATE TIME STARTED 07/09/2004
9002 N. MOORE RD. DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 05/06/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/25/2004 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 07/09/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,895,639.83 PARTICIPATING $ 3,552,269.99 $ 225,256.14
AWARD PROJECT AMT: $  3,742,443.82 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 72.56% TOTAL EARNINGS 3,552,269.99 225,256.14
FUNDS AVAILABLE: $ 1,343,369.84 STOCKPILED MATERIALS 40,724.10 0.00
GROSS EARNINGS 3,592,994.09 225,256.14
TOTAL CLAIMS: $ 0.00 RETATNAGE -4,410.02 -2,164.11
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,588,584.07 223,092.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,588,584.07 223,092.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 223,092.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13968-BID ESTIMATE RUN 07/27/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0012 07:44:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 536.000 75.000
LF 0.000 0.00
4.20000 75.000 315.00
0010 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
116.87000 0.000 0.00
0015 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 136.000 0.000
LF 0.000 0.00
25.28000 0.000 0.00
0020 606-00700 GUARDRAIL TYPE 7 327.000 0.000
LF 0.000 0.00
76.91000 0.000 0.00
0025 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,150.69000 0.000 0.00
0030 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000 0.000
EACH 0.000 0.00
1,482.62000 0.000 0.00
0035 625-00000 *CONSTRUCTION SURVEYING 1.000 0.449
LS 0.000 0.00
30,980.13000 0.449 13,910.08
0040 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 19.000 0.000
GAL 0.000 0.00
221.29000 0.000 0.00
0045 630-00000 *FLAGGING 1,500.000 54.500
HOUR 0.000 0.00
19.92000 54.500 1,085.64
0050 630-00007 *TRAFFIC CONTROL INSPECTION 323.000 305.000
DAY 18.000 995.76
55.32000 323.000 17,868.36
0055 630-00012 *TRAFFIC CONTROL MANAGEMENT 170.000 42.000
DAY 3.000 1,161.75

387.25000 45.000 17,426.25



CONTID: 13968 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 13968-BID ESTIMATE RUN 07/27/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0012 07:44:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 250.000 0.000
HOUR 0.000 0.00
1.11000 0.000 0.00
0065 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.000 0.00
442.57000 3.600 1,593.25
0070 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 7.200
EACH 0.000 0.00
243.42000 7.200 1,752.62
0075 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 106.000 95.400
EACH 0.000 0.00
38.73000 95.400 3,694.84
0080 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 32.400
EACH 0.000 0.00
94.05000 32.400 3,047.22
0085 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 22.000 18.900
EACH 0.000 0.00
99.58000 18.900 1,882.06
0090 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 46.800
SF 0.000 0.00
13.28000 46.800 621.50
0095 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.000 0.00
5,753.45000 2.700 15,534.32
0100 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 3.000 2.700
TYPE)
EACH 0.000 0.00
1,549.01000 2.700 4,182.33
0105 630-80360 *DRUM CHANNELIZING DEVICE 20.000 17.100
EACH 0.000 0.00
39.83000 17.100 681.09
0110 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 325.000 292.500
LF 0.000 0.00
30.33000 292.500 8,871.53
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PCN: 13968-BID ESTIMATE RUN 07/27/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0012 07:44:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70100 F/A RELOCATE FIBER OPTIC 620,000.000 1,479.310
FA 0.000 0.00
1.00000 1,479.310 1,479.31
0145 700-70131 F/A MODIFY OVERHEAD POWER LINES 13,054.960 13,054.960
FA 0.000 0.00
1.00000 13,054.960 13,054.96
0150 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70040 F/A RAILROAD 56,986.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70042 F/A RAILROAD FLAGGING 128,488.050 26,273.100
FA 102,214.950 102,214.95

1.00000 128,488.050 128,488.05
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PCN: 13968-BID ESTIMATE RUN 07/27/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0012 07:44:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1000 212-00047 SOIL PREPARATION (SPEC) 4.700 4.700
ACRE 0.000 0.00
1,835.00000 4.700 8,624.50
1005 630-80380 TRAFFIC CONE 100.000 90.000
EACH 0.000 0.00
14.00000 90.000 1,260.00
1010 607-60324 24 FT GATE TWIN 1.000 1.000
EACH 0.000 0.00
710.00000 1.000 710.00
CAT 0200 CURRENT AMT 1,393,521.55 $ 104,372.465S 246,082.91
CAT NO0201 RAILWAY
0165 201-00000 *CLEARING AND GRUBBING 1.000 0.700
LS 0.000 0.00
13,164.34000 0.700 9,215.04
0170 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
15,423.13000 1.000 15,423.13
0175 202-00015 *REMOVAL OF HEADWALL 0.000 0.000
EACH 0.000 0.00
1,842.21000 0.000 0.00
0180 202-01000 *REMOVAL OF FENCE 4,753.000 4,753.000
LF 0.000 0.00
0.55000 4,753.000 2,614.15
0185 202-04001 *PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
424.65000 0.000 0.00
0190 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,914.000 36,914.000
cY 0.000 0.00
4.76000 36,914.000 175,710.64
0195 203-01597 *POTHOLING 40.000 11.500
HOUR 0.000 0.00
207.12000 11.500 2,381.88
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PCN: 13968-BID ESTIMATE RUN 07/27/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0012 07:44:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 RAILWAY
0200 207-00205 *TOPSOIL 0.000 0.000
cy 0.000 0.00
3.23000 0.000 0.00
0205 208-00005 EROSION LOG 100.000 78.000
LF 0.000 0.00
9.96000 78.000 776.88
0210 208-00011 EROSION BALES (WEED FREE) 20.000 16.000
EACH 0.000 0.00
17.50000 16.000 280.00
0215 208-00020 SILT FENCE 2,032.000 2,032.000
LF 0.000 0.00
2.21000 2,032.000 4,490.72
0220 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
647.93000 2.000 1,295.86
0225 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
952.20000 2.000 1,904.40
0230 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.700
LS 0.100 350.80
3,508.01000 0.800 2,806.41
0235 212-00006 *SEEDING (NATIVE) 4.700 4.700
ACRE 0.000 0.00
414.91000 4.700 1,950.08
0240 213-00002 *MULCHING (WEED FREE HAY) 5.200 5.200
ACRE 0.000 0.00
497.90000 5.200 2,589.08
0245 213-00061 *MULCH TACKIFIER 780.000 780.000
1B 0.000 0.00
3.21000 780.000 2,503.80
0250 216-00037 *SOIL RETENTION BLANKET (COCONUT) 75.000 0.000
sy 0.000 0.00
2.05000 0.000 0.00
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PCN: 13968-BID ESTIMATE RUN 07/27/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0012 07:44:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RAILWAY

0255 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 9,350.000 9,350.000
sy 0.000 0.00
1.33000 9,350.000 12,435.50
0260 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00
71.92000 0.000 0.00
0265 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
2,766.08000 0.000 0.00
0270 250-00110 *HEALTH AND SAFETY OFFICER 40.000 0.000
HOUR 0.000 0.00
66.39000 0.000 0.00
0275 250-00120 *MATERIAL SAMPLING AND DELIVERY 8.000 0.000
EACH 0.000 0.00
71.92000 0.000 0.00
0280 250-00210 *SOLID WASTE DISPOSAL 2.000 0.000
cY 0.000 0.00
110.64000 0.000 0.00
0285 250-00220 *HAZARDOUS WASTE DISPOSAL 2.000 0.000
cy 0.000 0.00
553.22000 0.000 0.00
0290 304-09000 *AGGREGATE BASE COURSE (SPECIAL) 3,000.000 3,000.000
cY 0.000 0.00
28.05000 3,000.000 84,150.00
0295 420-00100 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 242.000 242.000
sy 0.000 0.00
4.14000 242.000 1,001.88
0300 506-00218 *RIPRAP (18 INCH) 242.000 242.000
cY 0.000 0.00
44.05000 242.000 10,660.10
0305 603-01540 *54 INCH REINFORCED CONCRETE PIPE 80.000 80.000
LF 0.000 0.00

118.80000 80.000 9,504.00
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PCN: 13968-BID ESTIMATE RUN 07/27/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0012 07:44:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RAILWAY

0310 603-01600 *60 INCH REINFORCED CONCRETE PIPE 58.000 58.000
LF 0.000 0.00
174.16000 58.000 10,101.28
0315 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,546.79000 1.000 1,546.79
0320 603-05060 *60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,661.31000 1.000 1,661.31
0325 604-00515 *INLET TYPE D (15 FOOT) 1.000 1.000
EACH 0.000 0.00
7,105.51000 1.000 7,105.51
0330 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,667.000 327.000
LF 0.000 0.00
1.99000 327.000 650.73
0335 607-01050 *FENCE WIRE WITH METAL POSTS 902.000 790.000
LF 0.000 0.00
1.99000 790.000 1,572.10
0340 607-11525 *FENCE (PLASTIC) 2,500.000 2,380.000
LF 0.000 0.00
2.10000 2,380.000 4,998.00
0345 626-00000 *MOBILIZATION 0.250 0.250
LS 0.000 0.00
110,029.93000 0.250 27,507.48
0350 630-80305 *FLAGGING STATION LIGHT 3.000 0.000
EACH 0.000 0.00
442.57000 0.000 0.00
CAT 0201 CURRENT AMT $ 424,032.04 $ 350.80 % 396,836.75

CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS

0370 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00

59,194.18000 0.000 0.00
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PCN: 13968-BID ESTIMATE RUN 07/27/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0012 07:44:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS

0375 206-00000 *STRUCTURE EXCAVATION 773.000 773.000
cYy 0.000 0.00
9.75000 773.000 7,536.75
0380 206-00100 *STRUCTURE BACKFILL (CLASS 1) 639.000 639.000
cy 0.000 0.00
23.84000 639.000 15,233.76
0385 206-01750 SHORING 1.000 1.000
L s 0.000 0.00
18,346.65000 1.000 18,346.65
0390 503-00036 *DRILLED CAISSON (36 INCH) 214.000 214.000
LF 0.000 0.00
100.12000 214.000 21,425.68
0395 503-00048 *DRILLED CAISSON (48 INCH) 244.000 244.000
LF 0.000 0.00
156.77000 244.000 38,251.88
0400 507-00100 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 44.000 0.000
cy 0.000 0.00
418.74000 0.000 0.00
0405 509-00000 *STRUCTURAL STEEL 1,861,451.000 1,847,336.000
1B 14,115.000 15,808.80
1.12000 1,861,451.000 2,084,825.12
0405 MATERIAL ALLOWANCE GIRDERS & DIPHRAGMS 0.000
LB 0.000 0.00
0.94900 0.000 0.00
0405 MATERIAL ALLOWANCE WALKWAY GRATE 0.000
1B 0.000 0.00
0.94900 0.000 0.00
0410 513-00690 BRIDGE DRAIN (SPECIAL) 6.000 0.000
EACH 0.000 0.00
10,907.91000 0.000 0.00
0410 MATERIAL ALLOWANCE BRIDGE DRAIN (SPEC) 6.000
EACH 0.000 0.00

2,613.60000 6.000 15,681.60
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PCN: 13968-BID ESTIMATE RUN
PROJECT: IM 0252-360 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS

0410 MATERIAL ALLOWANCE HALF ROUND DECK DRAIN 6.000
EACH 0.000 0.00
4,173.75000 6.000 25,042.50
0415 514-01011 BRIDGE RAIL (STEEL) 1,022.000 0.000
LF 1,022.000 38,652.04
37.82000 1,022.000 38,652.04
0420 517-00100 *WATERPROOFING (RAILROAD) 882.000 0.000
SY 882.000 68,990.04
78.22000 882.000 68,990.04
0425 601-03040 *CONCRETE CLASS D (BRIDGE) 608.800 608.800
cY 0.000 0.00
223.47000 608.800 136,048.54
0430 601-05045 *CONCRETE CLASS S40 216.000 210.400
cy -16.800 -5,974.42
355.62000 193.600 68,848.03
0430 MATERIAL ALLOWANCE PERMANENT METAL DECKING 0.000
cY 0.000 0.00
42.17000 0.000 0.00
0435 601-40300 *STRUCTURAL CONCRETE COATING 1,569.000 0.000
sy 0.000 0.00
9.47000 0.000 0.00
0440 602-00000 *REINFORCING STEEL 55,309.000 55,309.000
1B 0.000 0.00
0.71000 55,309.000 39,269.39
0445 602-00020 *REINFORCING STEEL (EPOXY COATED) 36,132.000 36,132.000
1B 0.000 0.00
0.84000 36,132.000 30,350.88
0450 605-00060 *6 INCH PERFORATED PIPE UNDERDRAIN 140.400 140.400
LF 0.000 0.00
43.64000 140.400 6,127.06
0455 619-30160 *2 INCH GALVANIZED PIPE 1,200.000 1,146.000
LF 0.000 0.00

8.85000 1,146.000 10,142.10
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PCN: 13968-BID ESTIMATE RUN 07/27/2005
PROJECT: IM 0252-360 ESTIMATE NO: 0012 07:44:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 RAILROAD BRIDGE - STR. G-17-CS

0460 626-00000 *MOBILIZATION 0.750 0.750
LS 0.000 0.00
110,029.93000 0.750 82,522.45
1015 900-00014 ADDED ITEM (LUMP SUM)/ CO#5, ERECTION PLAN AND 1.000 1.000
PROCEDURE, ERECTION PLAN
LS 0.000 0.00
20,450.00000 1.000 20,450.00
1020 900-00010 ADDED ITEM (HOUR)/ CO#5, ERECTION PLAN AND PROCEDURE, 174.000 174.000
DATLY INSPECTION
HOUR 0.000 0.00
127.50000 174.000 22,185.00
1025 900-00006 ADDED ITEM (DOLLAR)/ CO #6 ADDITIONAL WATERPROOFING 3,056.420 0.000
MATERIAL FOR LAP SPLICE
DOL 3,056.420 3,056.42
1.00000 3,056.420 3,056.42

CAT 0300 CURRENT AMT $ 2,878,630.21 $ 120,532.88% 2,752,985.89
CAT NO0301 WALL - STR. G-17-K

0465 206-00000 *STRUCTURE EXCAVATION 1,357.000 1,357.000
cY 0.000 0.00
9.75000 1,357.000 13,230.75
0470 206-00100 *STRUCTURE BACKFILL (CLASS 1) 950.000 950.000
cy 0.000 0.00
23.84000 950.000 22,648.00
0475 206-00520 *FILTER MATERIAL (CLASS B) 44.000 44.000
cY 0.000 0.00
39.06000 44.000 1,718.64
0480 517-00100 *WATERPROOFING (RAILROAD) 27.000 27.000
sy 0.000 0.00
78.22000 27.000 2,111.94
0485 601-03050 *CONCRETE CLASS D (WALL) 378.670 378.670
cY 0.000 0.00
279.96000 378.670 106,012.45
0490 601-40300 *STRUCTURAL CONCRETE COATING 250.000 0.000
sy 0.000 0.00

9.47000 0.000 0.00
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PCN: 13968-BID ESTIMATE RUN 07/27/2005
PROJECT : IM 0252-360 ESTIMATE NO: 0012 07:44:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 WALL - STR. G-17-K
0495 602-00000 *REINFORCING STEEL 17,375.000 17,375.000
1B 0.000 0.00
0.71000 17,375.000 12,336.25
0500 602-00020  *REINFORCING STEEL (EPOXY COATED) 22,097.000 22,097.000
1B 0.000 0.00
0.84000 22,097.000 18,561.48
CAT 0301 CURRENT AMT $ 178,987.01 $ 0.00$ 176,619.51
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0505 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,469.02000 1.000 20,469.02
CAT 0400 CURRENT AMT $ 20,469.02 $ 0.00$ 20,469.02

PROJECT TOTAL

CURRENT AMT $

4,895,639.83 $

225,256.14 $ 3,592,994.08



